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Phase 2 Report

I. Executive Summary

II. Updated CREZ Characteristics 
and Ranking

III. Statewide Conceptual 
Transmission Plan
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Phase 2 Report

II.  Updated CREZ
Land ownership/parcelization
Use of abandoned ag lands
Development cap/sensitive lands
Confirm developability, CREZ MWh 
generation potential
Re-size, revise CREZ boundaries, add or 
eliminate CREZ 
Revise economic, environmental ranking
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Phase 2 Report

III.  Statewide Conceptual Transmission Plan
a) Priority (and no-regrets) connection plan for 

facilities to be studied in CAISO and POU 2009 
planning processes

i. N. CA, S. CA, S-N connections/transfers
b) Corridors to support these upgrades
c) Environmental screening of priority connections
d) Phased development plan to connect remaining 

CREZ/resources
e) Cost estimate of priority connections
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Phase 2 Report-Draft Schedule

January 28:    Prioritize segments of conceptual plan

February 4:    Begin cost estimates of transmission segments

February 11:  Finalize description of phased development plan

February 18:  Finalize cost estimates, environmental screening of priority CREZ and 
conceptual connections. Input from CREZ Work Group on developability, MWh 
output potential of CREZ; revise economic, environmental ranking as appropriate

February 25:  Assemble first full draft of Phase 2 Report, maps

March 4:        Post Phase 2 Draft Report

March 11:      SSC review, revise Phase 2 Draft Report

March 18:      Post Phase 2 Draft Final Report

March 24:      SSC meeting to review Draft Final report, adopt as revised

March 30:      Phase 2 Final Report posted
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Phase 2 After March 31 Report

• Public meetings with involved agencies, 
counties

• Continued CREZ refinement
• Support ISO, POU study of 2009 segments
• Support joint IOU-POU projects
• Support identification of corridors, routings 

for priority segments
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